

Subject: Ongoing projects - status update as of 2024/06/14 / requests for clarification

From: Michal Siemaszko <mhs@into.software>

Date: 6/14/24, 02:30

To: Jürgen Albert <j.albert@data-in-motion.biz>, Mark Hoffmann <m.hoffmann@data-in-motion.biz>

Status as of 2024/06/14 is the following:

1. "EMF model driven development of Jakarta RESTful OSGi applications"

- PR #61 (<https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/60>) - see PR notes <https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/60#issue-2346715711> for details

- PR #60 (<https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/61>) - see PR notes <https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/61#issue-2349513123> for details

2. "DTO to EMF converters"

Regarding issue "'Ecore Model Editor' fails with errors when opening Ecore file whose structural features reference external eType by URI" (<https://github.com/geckoprojects-org/org.gecko.emf.utils/issues/57>) - see screencast I shared via <https://github.com/geckoprojects-org/org.gecko.emf.utils/issues/57#issuecomment-2166922148>; also, please clarify regarding <https://github.com/geckoprojects-org/org.gecko.emf.utils/issues/57#issuecomment-2166924506>

3. "PlayerTour"

Regarding issues <https://github.com/AmateurPlayerTour/backend/issues/31> ("Creation of ScoreCard is very slow #31") and <https://github.com/AmateurPlayerTour/backend/issues/29> ("Scorecard Creation takes to long #29") - those were closed as PR <https://github.com/AmateurPlayerTour/backend/pull/49> was merged to `master` branch and resulting image deployed in production environment ~ 2 weeks ago.

Please re-open if this problem still appears - hopefully with changes applied (see PR <https://github.com/AmateurPlayerTour/backend/pull/49> for list of commits merged) this problem will not happen anymore.

If you need time to review PRs mentioned in #1 and provide feedback, please let me know first what next priorities should be so I will work on those instead of e.g. PlayerTour related

stuff from backlog (which is perhaps less important to you than SmartCity projects / similar).

--

Michael H. Siemaszko
Telegram: mhsiemaszko
Email: mhs@into.software,
mhsiemaszko@7thraylabs.com
WWW: <http://ideas.into.software/>
GitHub: <https://github.com/ideas-into-software/>
LinkedIn: <http://www.linkedin.com/in/mhsiemaszko/>
Twitter: <https://twitter.com/IntoSoftware/>