

Subject: Re: Ongoing projects - status update as of 2023/08/13 / requests for clarification
From: Michal Siemaszko <mhs@into.software>
Date: 8/17/23, 01:14
To: Jürgen Albert <j.albert@data-in-motion.biz>

Juergen,

Regarding PlayerTour front-end:

- I informed about problems with deliverables from Markus - i.e. what I'm supposed to receive in order to do my work - for well over a year already. Nothing has changed and it's only gotten worse. On this topic, I explained everything in detail already multiple times, so please refer to those communications;
- What is very worrying to me for quite a long time is that **(A)** nothing was done about those problems, **(B)** in direct communication with client, you attempted to shift responsibility for "lack of progress" on to me;
- Back in June (2023), I would have been able to start if not for the issues I reported in comments to <https://github.com/AmateurPlayerTour/frontend/issues/1> back then – I was not busy with other projects at that time, and PlayerTour was a priority; only subsequently I switched to other projects;
- I also offered alternative of launching the app and then improving it as time goes – as that's exactly how it should have been done since app is ready for close to 6 months already;
- I can offer another alternative: asking UX/UI people I worked with on other projects, including UX/UI person with whom I worked on multiple IT projects since 1999 (<https://www.linkedin.com/in/wojtekpiotrowski/>), for appraisal / help with UX/UI part on this project; Markus is either unwilling or unable to provide what is required for me to do my work, and this has happened too many times for me to accept this again; I explained everything in detail already multiple times, so please refer to those communications.
- In the summary I sent you on Sunday (13.08) I clearly mentioned I'd prefer not to work on the front-end project until issues I reported multiple times are resolved – now, I would like to emphasize and rephrase this: I cannot continue on the front-end project until issues I reported multiple times over the course of over a year are resolved once and for all;

Regarding other projects:

- we just (21.07.2023) extended contract for another year, for which I am grateful,
- however, I need to make sure there's sufficient amount of projects in the backlog that you need done, because I want to avoid situations like 2-3 days this month already, when having finished with Felix and Gecko GraphQL, I had nothing else to do and neither you nor Mark were present,
- you mentioned several times in such situations I should charge you anyway, but I want to avoid charging you without delivering anything,
- so, now, you assigned me some minor things like the R (<https://github.com/geckoprojects-org/org.gecko.emf.utils/issues/15>) and CSV (<https://github.com/geckoprojects-org/>

[org.gecko.emf.issues/14](https://github.com/orgs/gecko-emf/teams/org-gecko-emf-issues/14)) exporter and Gecko issue (<https://github.com/geckoprojects-org/org.gecko.graphql/issues/9>) – is that all for now ? Because that alone will perhaps keep me busy until end of this month, maybe not even.

Regarding meeting in Jena – I do not know yet, as I have some issues with neck muscles / spine to take care of, so it depends on how well this improves, hopefully I will be able to visit for at least one day, we'll see.

Regards,

--

Michael H. Siemaszko
Telegram: mhsiemaszko
Email: mhs@into.software,
mhsiemaszko@7thraylabs.com
WWW: <http://ideas.into.software/>
GitHub: <https://github.com/ideas-into-software/>
LinkedIn: <http://www.linkedin.com/in/mhsiemaszko/>
Twitter: <https://twitter.com/IntoSoftware/>

On 8/15/23 15:49, Jürgen Albert wrote:

Hi Michal,

Mark is out for this week, as he is still recovering. Thus I can't really talk about the felix stuff. I don't now about any other projects that need updates to the new Servlet.

On the Rest:

"R"

Stefan asked to spend one day at the most to look into a potential R exporter for EMF. He wants the following questions answered:

1. Is it possible?
2. What would be a rough estimate?

GraphQL:

I have created <https://github.com/geckoprojects-org/org.gecko.graphql/issues/9>. Please have a look at this.

CSV Exporter EMF:

<https://github.com/geckoprojects-org/org.gecko.emf.issues/14>

It would be great if you could start work on these 3 topics in that order. Please book any time spend on this <https://track.toggl.com/854063/projects/194349560/tasks>

Jürgen.

Am 14/08/2023 um 13:11 schrieb Michal Siemaszko:

Hi Juergen,

No problem, but I need to know whether I should work on the "R" project, alternatively if there are other, more urgent things.

Please see the summary I sent yesterday for details what I mean by "R" project (i.e. what you mentioned Stefan needs, but I worked on other projects at that time).

Regards,