

Subject: Re: Ongoing projects - status update as of 2023/10/01 / requests for clarification
From: Michal Siemaszko <mhs@into.software>
Date: 10/1/23, 21:50
To: Jürgen Albert <j.albert@data-in-motion.biz>, Mark Hoffmann <m.hoffmann@data-in-motion.biz>

Please disregard the PDF attachment (with 20230925 in file name) from message just sent - it's from previous status update.

Current status update is in the body of message sent (see below).

On 10/1/23 21:47, Michal Siemaszko wrote:

Hi,

On Saturday (30.09) I sent update via Slack, after PR <https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/23> was updated, so as part of weekly status update, I will simply repeat what I already summarized earlier:

1. With most recent commit, work on Gecko EMF Exporters (CSV flat-mode, CSV ZIP-mode, XLSX, ODS) is now complete – pending your review of output produced; **please see** <https://github.com/geckoprojects-org/org.gecko.emf.utils/pull/23#issuecomment-1741828253> **for more details**.
2. I will proceed to "R" exporter next - as mentioned earlier, I wanted to have it done in the month of September as well, so entire topic of exporters can be closed (until new exporter / features are needed, of course), but due to new features you requested, this took that time. So, "R" exporter is what I will be working on next in the coming days.

Regards,

--

Michael H. Siemaszko
Telegram: mhsiemaszko
Email: mhs@into.software,
mhsiemaszko@7thraylabs.com
WWW: <http://ideas.into.software/>
GitHub: <https://github.com/ideas-into-software/>
LinkedIn: <http://www.linkedin.com/in/mhsiemaszko/>
Twitter: <https://twitter.com/IntoSoftware/>