

**Subject:** Re: Ongoing projects - status update as of 2024/03/14 / requests for clarification  
**From:** Michal Siemaszko <mhs@into.software>  
**Date:** 3/18/24, 02:17  
**To:** Jürgen Albert <j.albert@data-in-motion.biz>, Mark Hoffmann <m.hoffmann@data-in-motion.biz>

Hi Juergen,

In my weekly summary sent last week I asked to please let me know whether you have something urgent so I can prioritize it as next steps, otherwise I will be working on other stuff from backlog.

Since I have not heard back from you, here's a list of next items I will be focusing on, all related to PlayerTour project, unless there's something else more urgent:

- "Swagger / OpenAPI GeoJSON support in REST API endpoints utilizing generated EMF model code #28" - implementing solutions specific to the PlayerTour project and integrate into PlayerTour project

<https://github.com/AmateurPlayerTour/backend/pull/28>

- Keycloak Vaadin GUI integration - persist changes to Keycloak realms once staging / prod servers are fixed

<https://github.com/AmateurPlayerTour/backend/issues/26#issuecomment-1820056756>

- backend issues I noticed in review of work Marcus did in <https://github.com/AmateurPlayerTour/frontend/pull/11#issuecomment-1817169295>

- backlog (frontend/backend) - close / move from GitLab, share what I have in my notes / etc.

Regards,

--

Michael H. Siemaszko  
Telegram: mhsiemaszko  
Email: [mhs@into.software](mailto:mhs@into.software),  
[mhsiemaszko@7thraylabs.com](mailto:mhsiemaszko@7thraylabs.com)  
WWW: <http://ideas.into.software/>  
GitHub: <https://github.com/ideas-into-software/>  
LinkedIn: <http://www.linkedin.com/in/mhsiemaszko/>  
Twitter: <https://twitter.com/IntoSoftware/>

On 3/14/24 01:07, Michal Siemaszko wrote:

Hi,

Status update as of 2024/03/14 is the following:

### 1. OGC Features

PR: <https://github.com/de-jena/ogc-features/pull/1>

Having added pagination and fixed issues mentioned earlier, plus 2 other which I noticed, this PR is now marked as ready for review.

Please be aware, that, because of <https://github.com/geckoprojects-org/org.gecko.emf.persistence/issues/25>, there are PRs opened in projects this project depends on, i.e.:

- <https://github.com/geckoprojects-org/org.gecko.emf.persistence/pull/26>
- <https://github.com/geckoprojects-org/org.gecko.emf/pull/50> (transitively via 'org.gecko.emf.persistence')

Until those are merged and released to Maven Central, I temporarily included latest version of 'org.gecko.emf.mongo.component' in this project.

### 2. Gecko EMF Persistence for OSGi

PR: <https://github.com/geckoprojects-org/org.gecko.emf.persistence/pull/26>

### 3. Gecko EMF

PR: <https://github.com/geckoprojects-org/org.gecko.emf/pull/50>

### 4. Stadt Jena

I sent you the files you asked for at the end of monday via Slack.

### 5. Next steps

Please let me know whether you have something urgent so I can prioritize it as next steps, otherwise I will be working on other stuff from backlog.

Regards,

--

Michael H. Siemaszko

Telegram: mhsiemaszko

Email: [mhs@into.software](mailto:mhs@into.software),  
[mhsiemaszko@7thraylabs.com](mailto:mhsiemaszko@7thraylabs.com)

WWW: <http://ideas.into.software/>

GitHub: <https://github.com/ideas-into-software/>

LinkedIn: <http://www.linkedin.com/in/mhsiemaszko/>

Twitter: <https://twitter.com/IntoSoftware/>